
Lead Removal Operations Report 
 
Weekly audit findings are prepared by the independent auditor and reported to 
Magellan Metals, Esperance Port Authority, Department of Conservation and 
Environment and Department of Mines and Petroleum. 
 
In addition, the weekly report will include reviews of the Occupational Health and 
Safety personnel involved in the lead removal plan, dust monitoring, ventilation and 
operations. 
 
Week Five: March 2 to March 8 2009 
 
Excellent progress was made during the week with 32 containers filled, 416 bags 
filled and 786 tonnes bagged. This brings to 1590 tonnes and 65 containers filled 
since the project began on February 7. 
 
The best daily progress was made on Tuesday, March 3, when 76 bags were filled and 
six containers loaded. 
 
A number of minor setbacks were recorded with air conditioning problems with the 
Manitou, which is used to load lead carbonate into the hopper, and the bagging 
machine conveyor system needed to be cleaned and realigned, but these were minor 
considering the earlier problems experience.   
 
Bagging continues from both the west and east stockpiles, with the product being 
conditioned with moisture as it is reclaimed from the stockpiles and before bagging. 
 
Traffic management issues relating to the movement of containers between the 
Western Mining shed and the dedicated container hard stand area have been 
addressed. 
 
All audit requirements are being met and bagging progress was not stopped during the 
week because of non-compliance issues, and all operations are being carried out in 
accordance with the lead removal plan. 
 

Week of:  # Containers 

filled during the 

week 

# bags filled 

during the 

week 

Tonnage containerized 

during  the week 

Feb 9th – 15th   6  78  141 

Feb 16th – 22nd   4  60  104.5 

Feb 23rd – Mar 1st   23  296  558.6 

Mar 2nd – 8th   32  416  786.4 

Cumulative Totals to 

Date 

65  850  1590.5 

 
 
 
Monitoring 
 
All dust monitoring results have been within the specified guidelines. 




