
TASK NUMBER Month 2 Month 3 Month 4 Month 5 Month 6 Month 7

Government and Public Review

DEC Interim Review

Report Submission to DEC

DEC S 73A Prepared and Issued

Equipment Mobilisation

Equipment Commissioning

Induction and Training

Bagging

Ship loading

Shed dismantle, removal and
final clean-up

Community Consultation

Monitoring

1 2 3 4 1 2 3 4 1 2 3 41 2 3 4 1 2 3 41 2 3 4

Month 1
1 2 3 4

To be confirmed

Ongoing

Ongoing

55
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TimelineLead Removal Plan


